Design-Build Project Synopsis
TIP Project 1-5986A / 1-5877

[-95 widening and interchange reconstruction from south of SR 1832
(Murphy Road - Exit 55) to north of SR 1002 (Long Branch Road - Exit 71)

Pursuant to §136-28.11, this synopsis details
the intent to use the Design-Build delivery
method for TIP Project I-5986A / 1-5877.
Between SR 1832 (Murphy Road - Exit 55)
and 1-95 Business (US 301 - Exit 56), the
project will provide one additional southbound
lane on 1-95. The project will widen 1-95 to
eight lanes from 1-95 Business (US 301 -
Exit 56) to north of SR 1002 (Long Branch
Road - Exit 71) in Cumberland and Harnett
Counties. The approximately 16.9-mile /
project will also reconstruct and modernize _ 3N
existing interchanges.
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The purpose of the project is to improve
safety, increase reliability, add capacity, and
bring the most heavily traveled segment of the
corridor in North Carolina up to current design
standards. The 1-95 corridor is part of the National Highway Systems (NHS) and Strategic
Highway Network (STRAHNET). The proposed 1-95 widening will enhance connections
between military installations along the east coast, including international ports on the
eastern seaboard; improve important mobility and safety needs of the southeast during major
storm events; reduce traffic congestion; and improve national commerce movement and
defense objectives.
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The Design-Build contract will include design, right of way acquisition, traffic management,
site investigations, permitting, utility coordination and relocation, as well as construction of
the facility. The aforementioned preconstruction activities will be performed in parallel by a
team of contractors and multi-disciplinary private engineering firms to expedite project
delivery. It is anticipated that all preconstruction activities will be completed within eleven
months of the contract award date. The participation of construction contractors will enhance
innovation, improve constructability of the project and further expedite delivery.

The contract will be awarded using a best-value procurement method in accordance with the
NCDOT Design-Build Policy and Procedures adopted by the Board of Transportation on
October 6, 2011. The project will be managed, the contract written and the design submittals
reviewed by the NCDOT Design-Build Unit commensurate with past and present Design-
Build projects.

The most recent 1-5986A / 1-5877 preliminary estimate is $398 million.

For further information about this project or the Design-Build Program, please contact
Ms. Teresa Bruton PE, Design-Build Manager at (919) 707-6610.



